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Weekly Construction Update

Phase 1 West Sewer Construction Project
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Construction

e Installed gravity sewer main and manholes on Flint Road.

o Installed gravity sewer main and manholes on Middlesex Road.

e Began installation of 8” force main on Middlesex Road and 4” force main

on Flint Road

o Revoli to continue gravity sewer main and force main construction on Flint
Road and Middlesex Road next week.

Environmental Monitoring

e  Straw wattles upstream of wetland near Flint Pond Pump Station continue
to prevent silt and sediment from entering the wetland per MassDEP.

e  Steve Erickson, Environmental Monitored visited and inspected site at

Flint Road.

Progress Summaries

Location

Sewer Main

Service Laterals Final Paving

Farwell Rd

Farwell Rd

Flint Rd

Ongoing

Flint Easement

Flint Pond Rd

Middlesex Rd

Ongoing

Old Tyng Rd

Upton Rd

Ongoing

Westford Rd

Winslow Rd
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Highlights

# Installation of Gravity
Sewer and Force Main on
Flint Road

# Installation of Gravity
Sewer and Force Main on
Middlesex Road

# Revoli to Continue
Construction on Flint

Road/Upton Drive and
Middlesex Road Next
Week
Pump Station Progress
Bridgeview 0%
Flint Pond 0%
Middlesex Rd 0%
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